

**Innovative Rehabilitation Education - Introduction of new master degree programs  
in Ukraine (REHAB)  
598938-EPP-1-2018-1-LV-EPPKA2-CBHE-JP**

**WORKPLAN - Year 1**

**Activities:**

- 1.1. Development and confirmation of project plan, partner roles and budget
- 1.2. Running Project Kick-off Meeting
- 1.3. Signing Partnership Agreements
- 1.4. Project Registration
- 2.1. Development of the Preliminary Analyse instruments
- 2.1.1. Research and preparation of analytic report on EU approaches to PT education and competence
- 2.2. Structured study program promoting CPD approach/
- 2.3.1. Approval of the new curriculum by the Ministry of Health
- 2.3.2. Development. of syllabus of the teaching and assessment tools for transferring t-BPT and MPT program
- 2.4.1. Development of eLearning content for the 1st master year in 4 key modules (webinar/DL)
- 2.4.2. Technical preparation of eLearning content and placement onto platform
- 3.1.1. Signing Inter-institutional Agreements
- 3.2.1. Six one-week workshops on one of key modules and local practice of PT teaching (in each country)
- 3.2.2. Pedagogy workshop in Ukraine (NUUPES)
- 3.3.1. Workshops for academic personnel of partner universities
- 4.1.1. Identification of equipment
- 4.1.2. Purchase and customs clearance of equipment
- 4.2.1. Identification and purchase of mini-library
- 4.3.1. Receive permission for translation of PT manuals
- 4.3.2. Translation of PT manuals (embedded in 4 modules)
- 4.4.1. Facility (allocation, renovation, internet, elevator for disabled)
- 4.4.2. Locate sources of laboratory funding/
- 4.4.3. Recruitment of PT instructors
- 4.4.4. Recruitment of instructors for practical placement including people with disabilities
- 4.5.1. Instructing instructors/faculty members in using clinical cases, equipment, assessment tools, collaboration with people with disabilities
- 5.1. On-line teaching of EU and Ukrainian faculty members in the Pilot PT master study program
- 5.2. Visits of EU experts (teaching, 1 week each)
- 6.1. Development of Quality Management Plan (QMP)
- 6.2. Development of evaluation instruments
- 6.2.2. Ongoing collection of data, preparing summaries
- 7.1. Development and maintenance of project website
- 8.1. Quarterly PSG meetings (teleconference, live)
- 8.2. Ongoing management based on monitoring